GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Vizag Chennai Industrial Corridor (VCIC) – Administrative Sanction for the sub-project of "Providing Bulk Water Facility and Summer Storage in Naidupeta Industrial Cluster, SPSR Nellore District" with the revised contract amount of Rs.77.38 Crores (Rupees Seventy Seven Cores thirty eight lakhs only) – Accorded – Orders -issued.

==========

INDUSTRIES AND COMMERCE (INFRA) DEPARTMENT

G.O.RT.No. 128 Dated: 22-06-2020.

Read the following:

1. G.O.Rt.No.310, Ind. & Com. (Infra) Dept., Dated:06.09.2016
2. From the DOI/PD, PMU, VCICDP, e-file No.INC02/107/2019-PMU-VCIC, (Comp.No.1035299).

>><<<

ORDER

In the GO 1st read above, among others, Government have accorded permission and authorized the Project Implementation Unit i.e. APIIC Limited, to call for tenders for the following sub-projects as per procedure for the projects concerned under the Tranche-I Projects of VCIC-DP as the following works were already evaluated by ADB and they have given permission for tendering these works.:-

Sl. No.	Name of the Project Estimated	Cost – ($) USD mn
1.a.	Construction of 3 MLD Common Effluent Treatment plant at Atchutapuram	22.06
1.b.	Construction of 1 MLD Common Effluent Treatment plants at Naidupet	
2	Augmenting utility services for Naidupeta industrialcluster – (i) 45 km of internal roads improved; (ii) 47 km of storm water drains constructed; (iii) 45 km of water distribution constructed; and (iv)establishment of one- stop centre.	41.58
	Total	63.64

2. In the reference 2nd read above, the PD, PMU, VCICDP has requested the Govt., to approve the following variation proposal of the APIIC for Rs.4.87Crs., for the sub-project, "Providing Bulk Water Facility and Summer Storage in Naidupeta Industrial Cluster, SPSR Nellore District, Andhra Pradesh, with revised estimated cost of Rs.79.28 Crores which is being executed under Tranche-I of VCICDP duly meeting the additional financial commitment of Rs.4.87 Crs from the provisions of unforeseen items and contingencies provided in the Technical Sanction of the sub project:-

SL.No	Name of the work/Item	Rs in Crores
1	The additional amount proposed both for additional quantities over original BOQ	1.03
2	Watchman Quarters	0.66
3	Off take structure from TG Canal to Intake well	1.94
4	Construction of ELSR at ATTIVARAM I.P. Duly considering in the sub-project, APIIC/04	1.24
	Total variation proposed	**Rs.4.87Crs**
5	Original Agreement Amount	Rs.74.41Crs
6	Revised Contract amount (i.e original agreement amount of **Rs.74.41** crores + variation proposed amount of Rs. **4.87** crores)	Rs.79.28
7	**% of Excess over the original Agreement Amount .**	**6.54%**

(P.T.O)

3. Government after careful examination of the proposal hereby (i) approve the "The work relating to Off take structure from TG Canal to Intake well including proposed additional expenditure over the Bill of Quantities (BOQ) duly dropping the remaining two items i.e. watchman quarters and ELSR; and (ii) to accord administrative Sanction for the sub-project of "Providing Bulk Water Facility and Summer Storage in Naidupeta Industrial Cluster, SPSR Nellore District" with the revised contract amount of Rs.77.38 Crores (Rupees Seventy Seven Cores thirty eight lakhs only). The additional financial commitment of Rs.2.97 Crs can be met from the provisions of unforeseen items and contingencies provided in the Technical Sanction of the sub project.

4. The PD, PMU, VCICDP, Vijayawada shall take further necessary in the matter, accordingly.

5. This orders issues with the concurrence of the Finance (PMU-EAP) Department vide their U.O.No.FIN01-PMU0EAP(APP)/18/2020-EAP, Dated: 28-04-2020.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

R.KARIKAL VALAVEN
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To
The Project Director, PMU, VCICDP/
Director of Industries, Union Bank Street, Enikepadu,
Vijayawada – 521108.

Copy to:
The Finance (FMU-I&C/EAP) Dept.,
Sc/Sf

//FORWARDED :: BY ORDER//

SECTION OFFICER